



# Guadalupe-Coyote Resource Conservation District (GCRCD)

*An independent special district of the State of California*

888 N. 1st Street, Suite 204, San Jose, CA 95112  
Phone: 408-288-5888 Email: gcrd@gcrd.org Website: www.gcrd.org

---

## MODIFICATION OF COMMUNITY GRANT AGREEMENT

Effective Date: September 30, 2021

The Community Grant Agreement by and between the Guadalupe-Coyote Resource Conservation District (“GCRCD”) and the Urban Wildlife Research Project (“Grantee”) is being modified because there were no gray fox pups born in the 2021, thereby delaying commencement of the collaring and tracking project. Modifications are as follows:

**Section A. is amended to read as follows:**

- A. Term. This Agreement shall be effective upon signature by GCRCD and Grantee, and shall expire on June 30, 2025, unless mutually extended in writing by the SAs.

**Section C3 is amended to read as follows:**

3. Submit progress updates to the ED by October 31st and May 31st of each year in which Agreement is in effect, beginning in October 2022. These updates can be provided via an email message to the ED.


**Attachment A, Section E. Project Deliverables and Due Dates is amended to read as follows:**

Task #	Task Description	Task Deliverables	Estimated Completion Dates
1.	Obtain permits for GPS study	Permits obtained from State.	September 2022
2.	Purchase annual tracking equipment	All tracking equipment purchased and verified in working order.	October 2022
3.	Begin live trapping of gray fox pups	Up to 5 gray fox pups humanely trapped.	November 2022
4.	Gray fox pups fitted with GPS collars and tracking begins	Up to 5 gray foxes fitted with GPS tracking collars and begin tracking.	December 2022
5.	Collect and analyze tracking data	GPS data from collars downloaded and analyzed. Results provided to State and local governments/orgs as requested.	December 2022 through August 2024

Task #	Task Description	Task Deliverables	Estimated Completion Dates
6.	Outreach and educational events	Two outreach and educational events for the public, homeowners' associations, Bay area companies and/or schools, with at least one presentation to occur within a disadvantaged community.	August 2024
7.	Semiannual progress report (see Section C3 of the Agreement)	Provide progress report to the ED.	October 31, 2022; May 31, 2023; October 31, 2023; May 31, 2024; October 31, 2024; May 31, 2025.

All other terms of the agreement, unless expressly addressed in the modification, remain in effect.

IN WITNESS HEREOF, the parties hereto have executed this amendment as of the effective date listed above.



Bill Leikam, President and CEO  
Urban Wildlife Research Project  
4318 Collins Court, #9  
Mountain View, CA 94040  
650-380-8342  
wcleikam@gmail.com



Stephanie Moreno, Executive Director  
Guadalupe-Coyote Resource Conservation District  
888 N. 1st Street, Suite 204  
San Jose, CA 95112  
408-288-5888  
smoreno@gcrd.org